Workplan

Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
WP1. Project management																																				
A1.1 Start of project																																				
A1.2 Organize meetings																																				
A1.3 Prepare reports				D05								D08												D08												D16
A1.4 Assess project implementation																																				
A1.5 Seek additional sources of funding[1]																																				
A1.6 Final audit - end of project																																				
WP2. Reinforcing research capacity																																				
A2.1 Hire young researchers		D02																																		
A2.2 Young researchers working at SCL[2]																																				
A2.3 Equipment upgrade			D04																																	
A2.4 Equipment maintenance and exploitation[2]																																				
WP3. Mobility and training																																				
A3.1 Create mobility and training plan						D06																														
A3.2 Implement mobility and training[2]																																				
WP4. Dissemination and visibility																																				
A4.1 Create and maintain web site	D01																																			
A4.2 Create and update promotional packages						D07									D09																					
A4.3 International dissemination workshop																														D12						
A4.4 International dissemination effort[2]																																				
A4.5 Meetings with national partners																																				
A4.6 Outreach to wider public and media[2]																																				
WP5. Benchmarking and policy development																																				
A5.1 IAB related activities			D03																																	
A5.2 Benchmarking																		D10						D11												
A5.3 Policy papers																														D13			D14	D15		

[1] Outcomes of these activities will be presented in periodic report D08 and D16.